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June 3 0,2001

Mr. Tony Petruska
USEPA, Region VII
90 IN 5th Street
Kansas City, KS 66101

Mr. Dave Mosby
MDNR, Superfund Section
P.O.Box 176
Jefferson City, Missouri 65102

Re: IX. WORK TO BE PERFORMED D. Reporting

Dear Sirs,

The following should be considered The Doe Run Company's (DRC) monthly
progress report for the month of June 2001.

Description of the work performed and any problems encountered:

DRC contractors continued work on developing the required plans contained in
the AOC. Construction and engineering activities associated with the air projects also
continued.

Analytical data received during the reporting period:

No analytical data associated with the data collection activities of the AOC was
received during the reporting period.

It does appear that there exist within the AOC some duplicate data reporting
requirements. Under section DC.D. all data received within the reporting period is to be
reported in the monthly progress report. Under section IX.C.iv. all analytical data is to be
reported within 2 business days. DRC request that section IX.C.iv be modified to allow
the reporting of analytical data once per month consistent with the reporting requirement
in IX.D. rather than duplicate this reporting requirement.

Anticipated developments

DRC anticipates that its contractors will continue to work on the required draft
plans in accordance with the schedule contained in the AOC. DRC plans to complete
construction and start up of the air control projects as outlined in the AOC. DRC
anticipates the receipt of invoices and an explanation of the reimbursement cost described
in Section XIII. As mentioned in our conversation with you on June 15, 2001, in keeping
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DRC anticipates the receipt of invoices from the agencies and an explanation of the
reimbursement cost described in Section XIII. As mentioned in our conversation with the
agencies on June 15, 2001, in keeping with our accounting practices, we need an invoice
from you outlining the reimbursement cost you are requesting before payment can be
made. DRC would ask that the due date in Section XIII be modified "to 30 days from
receipt of invoice". DRC would also anticipate receipt of written approval, or
disapproval, of its contractors and respondent's designated "Project Coordinator"
previously submitted.

Should you have any questions concerning the above report, please feel free to
contact me at 636-933-3143.

Sincerely,

//ft /
f //James M. Lanzafame I/

Environmental Manager
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TO; Mr. TonyPeturska

USEPA, Region VII

901 N 5th Street

Kansas City, KS 66101

ill!

FROM: James M. Lanzafame

The Doe Run Company •
Smelting Division

881 Main Street

Herculaneum, Missouri
63048

Phone 913-551-7637

Fax Phone 913-551-9637

CC:

Phone 636-933-3143

Fax Phone 636-933-3150

E-mail jlanzafame@doerun.com

REMARKS: D Urgent For your review D Reply ASAP D Please Comment
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